FACILITY IMPROVEMENT PROJECTS / MAINTENANCE & OPERATIONS
Progress Report | June 7, 2019 Describing work completed in last two weeks
Olympic High School
•
Construction on the Office
(Room 205, above) and
Classrooms 301 and 303 (below)
continues.
•
of Room 302 (classroom)
has been completed.
•
Room 300 (classroom) will
see renovation work begin on
June 13.
•
Installed the cages and chain
link slat fence around the new
HVAC condenser units.
•
Painting the exterior wall on
the Ocean Park side started.
•
New gutters and
downspouts are now being
installed.
•
The design of the new shade
structure has been completed and
the contractor has been hired to
install it this summer.
•
The installation of new airconditioning ducts and piping
continues.
•
Preparations are underway
to prepare for the new PBL
Cohort in the fall.

Washington West
•
•
•
•

The demo in the PDLC has started.
The demo of CDS classrooms starts June 13.
The windows and glazing for the entire project have been ordered and will be shipped by
July.
We are gearing up for the Window, Paint and Floor Modernization for this summer and
the addition/upgrade of HVAC.

Point Dume (Malibu
Realignment)
• Conduit for electrical, fire
alarm, and communications were
installed from the point of
connections over the buildings'
roof to various above ground
access points to the future
modular buildings. 60%
complete.
• A total of 68 trucks of soil
arrived from SAMOHI's
construction site for grading
purposes. 95% complete.
• A CMU retaining wall and its
footing, for the Kindergarten
area, was erected. 100%
complete.
• Seen at left: Excavation of
the retaining wall and its footing
was completed and the rebar and
form work is underway. 45%
complete.

Webster Elementary
•
•
•

Phase 2 of the Webster Elementary School Playground Improvement Project is
scheduled to begin on Thursday.
The project consists of installation of three shade structures in the Kindergarten yard and
two shade structures outside of Building H, installation of a drinking fountain, permeable
pavers, and concrete flat work.
The project is scheduled to be completed by July 8.

Malibu Middle and High School

On June 4th, the Malibu Facilities District Advisory Committee (MFDAC) toured the construction
site at Malibu Middle and High School.
•
•
•

•

Currently, the new Building E comprised of 12 classrooms and three sets of boys/girls
restrooms is nearly 80% complete.
The elevator tower is 60% complete, and the elevator cab is scheduled to arrive within
the next two weeks. The new Middle School Building along its elevator tower is
scheduled to open on August 13.
The new Administration Building is progressing. The majority of the vertical concrete
walls have been poured and all vertical concrete walls will be completed by the end of
the month. The slab on grade for the second segment of the new Administration
Building was scheduled to be poured on Friday, June 7.
The delivery of structural steel is scheduled to arrive next week and erection of structural
steel for the new Building A will begin the week of June 17.

Samohi

Discovery
•
•
•
•
•

Shown above: Excavation down to the underside of the lower parking structure will be
completed this week.
The rebar submittals have been approved and fabrication is scheduled to begin Friday.
The footing forms will be installed early the week of June 10, followed by rebar and the
pouring of the first concrete on June 19.
A substantial amount of work will be done in the Science Quad this summer to reduce the
amount of work that will need to be done during the summer of 2020.
The first two levels of parking structure are scheduled for completion in mid-November .

HVAC
•
•

Work on the upgraded HVAC systems in Barnum Hall and the Music and Administration
Buildings, is progressing well in preparation for the summer break, at which time the bulk
of the work will be completed.
The HVAC is being replaced in the English, Business and Art Buildings over the summer.
Prep work has started and will continue next week.

Olympic Spur
•
•
•

The majority of the paving at the Olympic Spur has been completed and handed over to
the District and is now occupied.
The building, shown above, is scheduled to be complete by late June.
The decorative fencing, below, is currently being installed and the whole area is
scheduled to be secure by mid-June.

Other Projects
There is a considerable amount of planning and pre-work being done now in preparation for
other summer projects, including:
•
•
•

The replacement of the athletic track.
Installation of vestibules in Barnum Hall.
Installation of a new fence and mechanical gate between the Michigan entrance and
English, and associated work

John Adams Middle School

Performing Arts Center
The old theater, above, was brought to the ground in less than a week after an excavator began
work on Monday. It will now take about three weeks to remove debris from the site.

Former Church Property adjacent to Will Rogers

The temporary fence was removed on Wednesday and the gate to the parking lot was locked.
We’re exploring possible signage that would discourage non-district personnel from using it.

