

SANTA MONICA SYSTEM OVERVIEW								
Monday 4/23/2011								
Jason Johnson								
School:	Address	Size of System	Valuation	DSA pre-design	Review Duration	Start Construction	Panels	Project Tracking Number
MCKINLEY	2401 Santa Monica Blvd. Santa Monica	32.20 kW DC	\$ 67,620.00	5/24/2011	30 days	9/12/2011	3,192 SF	64980-43
POINT DUME	6955 Fernhill Dr. Malibu	90.16 kW DC	\$ 189,336.00	5/24/2011	30 days	7/11/2011	9,363 SF	64980-45
GRANT	2368 Pearl St. Santa Monica	122.6 kW DC	\$ 256,956.00	5/24/2011	30 days	8/10/2011	12,557 SF	64980-42
WILL ROGERS	2401 14th St. Santa Monica	112.70 kW DC	\$ 236,670.00	5/24/2011	30 days	8/29/2011	12,470 SF	64980-48
FRANKLIN	2400 Montana Ave. Santa Monica	151.34 kW DC	\$ 317,814.00	5/24/2011	30 days	8/21/2011	15,637 SF	64980-41
ROOSEVELT	901 Montana Ave. Santa Monica	151.34 kW DC	\$ 317,814.00	5/24/2011	30 days	8/15/2011	15,637 SF	64980-46
CABRILLO	3027 Morning View Dr. Malibu	83.72 kW DC	\$ 175,812.00	5/24/2011	30 days	7/25/2011	8,584 SF	64980-40
WEBSTER	3602 Winter Canyon Rd. Malibu	93.38 kW DC	\$ 196,098.00	5/24/2011	30 days	7/18/2011	9,345 SF	64980-47
JOHN MUIR	2526 6th St. Santa Monica	9.66 kW DC	\$ 20,286.00	5/24/2011	30 days	8/8/2011	906 SF	64980-44
		847.10 kW DC	\$ 1,778,406.00				87691 SF	